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7— Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. Station Mile/Line: Staked by Date
009214 Project Limits 1-90 N/A
Calculated by Date Work Started Date

Work Completed Date

Todd Dellinger 11/10/2021 6/19/2018 11/10/2021
Inspector Date Reviewed by Date

Tom Rushton 11/10/2021 Todd Dellinger 11/10/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 11/17/2021

n/a No




BID ITEM # 62
OTHER TEMPORARY TRAFFIC CONTROL
UNIT: L.S.

All of the project work is complete, therefore this item is being paid 100%

item amount $100,000.00
paid previously $98,380.00
pay this estimate $1620.00

$1620.00 x 25% = $405.00

Group 1:
Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 2:
Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 3:
Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

Group 4:
Amount = $1620.00 x 25% = $405.00

OK to PAY $405.00

See the attached Lump Sum break down.

Shipment Tag/Stamp # Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | |nit. Date Init. Date
0062 OTHER TEMPORARY 1 10/20/21 L.S. ]405.00 | 1191 EK 11/18/21 DAL | 11/18/21 39
TRAFFIC CONTROL
0062 2 10/20/21 LS. |405.00 | 1192 EK 11/18/21 DAL |11/18/21 39




OTHER TEMPORARY
TRAFFIC CONTROL

TRAFFIC CONTROL

0062 OTHER TEMPORARY 10/20/21 L.S. ]405.00 | 1193 EK 11/18/21 DAL |11/18/21 39
TRAFFIC CONTROL
0062 OTHER TEMPORARY 10/20/21 L.S. |405.00 [ 1194 EK 11/18/21 DAL [11/18/21 39

Attachments

i

Lump Sum Breakdowns -
39.xlIsx

Microsoft Excel
Worksheet

151 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown
Item 2 - Clearing

Lump Sum Amount - $24,000.00

Clear and Grub 1-90 / 140
Clear and Grub 1-90 / 154

Clear and Grub 1-90 / 140
Clear and Grub 1-90 / 154

Clear and Grub 1-90 / 140
Clear and Grub 1-90 / 154

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$12,000.00 $0.00 0.00% $0.00
$12,000.00 100.00% $12,000.00 2 100.00% $12,000.00
$24,000.00 $12,000.00 50.00% $12,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$12,000.00 70.00% $8,400.00 4 70.00% $8,400.00
$12,000.00 $0.00 100.00% $12,000.00
$24,000.00 $8,400.00 85.00% $20,400.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$12,000.00 30.00% $3,600.00 8 100.00% $12,000.00
$12,000.00 $0.00 100.00% $12,000.00
$24,000.00 $3,600.00 100.00% $24,000.00



Lump Sum Breakdown
Item 3 - Utility Protection

Lump Sum Amount - $8,200.00

Furnish and Install Utility Protection
Remove Utility Protection

Furnish and Install Utility Protection
Remove Utility Protection

Furnish and Install Utility Protection
Remove Utility Protection

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$7,000.00 100.00% $7,000.00 10 100.00% $7,000.00
$1,200.00 $0.00 0.00% $0.00
$8,200.00 $7,000.00 85.37% $7,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$7,000.00 $0.00 100.00% $7,000.00
$1,200.00 100.00% $1,200.00 39 100.00% $1,200.00
$8,200.00 $1,200.00 100.00% $8,200.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$7,000.00 $0.00 100.00% $7,000.00
$1,200.00 $0.00 100.00% $1,200.00
$8,200.00 $0.00 100.00% $8,200.00



Lump Sum Breakdown

ltem 4 - Work Access Yakima River 140N Bridge
Lump Sum Amount - $1,280,000.00

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$900,000.00 5.00% $45,000.00 2 5.00% $45,000.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $45,000.00 3.52% $45,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$900,000.00 50.00% $450,000.00 3 55.00% $495,000.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $450,000.00 38.67% $495,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$900,000.00 3.00% $27,000.00 4 58.00% $522,000.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $27,000.00 40.78% $522,000.00



Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$900,000.00 6.00% $54,000.00 8 64.00% $576,000.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $54,000.00 45.00% $576,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$900,000.00 36.00% $324,000.00 10 100.00% $900,000.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $324,000.00 70.31% $900,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$900,000.00 $0.00 100.00% $900,000.00
$280,000.00 30.00% $84,000.00 12 30.00% $84,000.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $84,000.00 76.88% $984,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$900,000.00 $0.00 100.00% $900,000.00
$280,000.00 70.00% $196,000.00 13 100.00% $280,000.00
$100,000.00 $0.00 0.00% $0.00
$1,280,000.00 $196,000.00 92.19% $1,180,000.00



Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

Install Substructure for 1-90 / 140 Bridge
Erect Work Deck Under 1-90 / 140 North
Remove Work Deck Under 1-90 / 140 North

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$900,000.00 $0.00 100.00% $900,000.00
$280,000.00 $0.00 100.00% $280,000.00
$100,000.00 42.00% $42,000.00 16 42.00% $42,000.00
$1,280,000.00 $42,000.00 95.47% $1,222,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$900,000.00 $0.00 100.00% $900,000.00
$280,000.00 $0.00 100.00% $280,000.00
$100,000.00 58.00% $58,000.00 17 100.00% $100,000.00
$1,280,000.00 $58,000.00 100.00% $1,280,000.00



Lump Sum Breakdown

Iltem 5 - Work Access Yakima River 140S Bridge

Lump Sum Amount - $1,000,000.00

Erect Work Deck Under 1-90 / 140 South
Remove Work Deck Under 1-90 / 140 South
Removal Substructure for 1-90 / 140 Bridge

Erect Work Deck Under 1-90 / 140 South
Remove Work Deck Under 1-90 / 140 South
Removal Substructure for I-90 / 140 Bridge

Erect Work Deck Under 1-90 / 140 South
Remove Work Deck Under 1-90 / 140 South
Removal Substructure for 1-90 / 140 Bridge

Erect Work Deck Under 1-90 / 140 South
Remove Work Deck Under 1-90 / 140 South
Removal Substructure for 1-90 / 140 Bridge

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 8.00% $16,000.00 19 8.00% $16,000.00
$100,000.00 $0.00 0.00% $0.00
$700,000.00 $0.00 0.00% $0.00
$1,000,000.00 $16,000.00 1.60% $16,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 92.00% $184,000.00 26 100.00% $200,000.00
$100,000.00 $0.00 0.00% $0.00
$700,000.00 $0.00 0.00% $0.00
$1,000,000.00 $184,000.00 20.00% $200,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 29 100.00% $200,000.00
$100,000.00 100.00% $100,000.00 100.00% $100,000.00
$700,000.00 $0.00 0.00% $0.00
$1,000,000.00 $100,000.00 $300,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 36 100.00% $200,000.00
$100,000.00 $0.00 100.00% $100,000.00
$700,000.00 22.00% $154,000.00 22.00% $154,000.00
$1,000,000.00 $154,000.00 $454,000.00



Erect Work Deck Under 1-90 / 140 South
Remove Work Deck Under 1-90 / 140 South
Removal Substructure for 1-90 / 140 Bridge

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 37 100.00% $200,000.00
$100,000.00 $0.00 100.00% $100,000.00
$700,000.00 78.00% $546,000.00 100.00% $700,000.00
$1,000,000.00 $546,000.00 $1,000,000.00



Lump Sum Breakdown

Item 6 - Work Access Yakima River 154N Bridge
Lump Sum Amount - $950,000.00

Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 25.00% $35,625.00 2 25.00% $35,625.00
$285,000.00 $0.00 0.00% $0.00
$142,500.00 $0.00 0.00% $0.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$950,000.00 $35,625.00 3.75% $35,625.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 75.00% $106,875.00 3 100.00% $142,500.00
$285,000.00 $0.00 0.00% $0.00
$142,500.00 100.00% $142,500.00 3 100.00% $142,500.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$950,000.00 $249,375.00 30.00% $285,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 $0.00 100.00% $142,500.00
$285,000.00 100.00% $285,000.00 8 100.00% $285,000.00
$142,500.00 $0.00 100.00% $142,500.00
$280,000.00 $0.00 0.00% $0.00
$100,000.00 $0.00 0.00% $0.00
$950,000.00 $285,000.00 60.00% $570,000.00



Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

Install Temporary Access Trestle West (Season 1)
Install Bridge 154 Bridge Substructure

Remove Temporary Access Trestle West (Season 1)
Erect Work Deck Under 1-90 / 154 North

Remove Work Deck Under 1-90 / 154 North

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 $0.00 100.00% $142,500.00
$285,000.00 $0.00 100.00% $285,000.00
$142,500.00 $0.00 100.00% $142,500.00
$280,000.00 66.00% $184,800.00 11 66.00% $184,800.00
$100,000.00 $0.00 0.00% $0.00
$950,000.00 $184,800.00 79.45% $754,800.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 $0.00 100.00% $142,500.00
$285,000.00 $0.00 100.00% $285,000.00
$142,500.00 $0.00 100.00% $142,500.00
$280,000.00 34.00% $95,200.00 12 100.00% $280,000.00
$100,000.00 $0.00 0.00% $0.00
$950,000.00 $95,200.00 89.47% $850,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$142,500.00 $0.00 100.00% $142,500.00
$285,000.00 $0.00 100.00% $285,000.00
$142,500.00 $0.00 100.00% $142,500.00
$280,000.00 $0.00 100.00% $280,000.00
$100,000.00 100.00% $100,000.00 18 100.00% $100,000.00
$950,000.00 $100,000.00 100.00% $950,000.00



Lump Sum Breakdown

ltem 7 - Work Access Yakima River 154S Bridge
Lump Sum Amount - $825,000.00

Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 8.00% $16,000.00 19 8.00% $16,000.00
$100,000.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$825,000.00 $16,000.00 1.94% $16,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 64.00% $128,000.00 23 72.00% $144,000.00
$100,000.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$825,000.00 $128,000.00 17.45% $144,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 28.00% $56,000.00 24 100.00% $200,000.00
$100,000.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00




Erect Work Deck Under I-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

$825,000.00 $56,000.00 24.24% $200,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$100,000.00 25.00% $25,000.00 28 25.00% $25,000.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$825,000.00 $25,000.00 27.27% $225,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$100,000.00 75.00% $75,000.00 29 100.00% $100,000.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$825,000.00 $75,000.00 $300,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 0.00% $0.00 100.00% $200,000.00
$100,000.00 $0.00 100.00% $100,000.00
$131,250.00 $0.00 0.00% $0.00
$131,250.00 33.00% $43,312.50 36 33.00% $43,312.50
$131,250.00 $0.00 0.00% $0.00
$131,250.00 $0.00 0.00% $0.00
$825,000.00 $43,312.50 $343,312.50



Erect Work Deck Under 1-90 / 154 South

Remove Work Deck Under 1-90 / 154 South

Install Temporary Access Trestle West (Season 3)
Install Temporary Access Trestle East (Season 3)
Remove Temporary Access Trestle West (Season 3)
Remove Temporary Access Trestle East (Season 3)

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

$200,000.00 0.00% $0.00 37 100.00% $200,000.00
$100,000.00 $0.00 100.00% $100,000.00
$131,250.00 100.00% $131,250.00 100.00% $131,250.00
$131,250.00 67.00% $87,937.50 100.00% $131,250.00
$131,250.00 100.00% $131,250.00 100.00% $131,250.00
$131,250.00 100.00% $131,250.00 100.00% $131,250.00
$825,000.00 $481,687.50 $825,000.00



Lump Sum Breakdown

Item 18 - Temporary Bridge for 90/140 Bridges

Lump Sum Amount - $1,568,605.10

Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

Approved Design Submittal 1-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 100.00% $200,000.00 2 100.00% $200,000.00
$115,000.00 $0.00 0.00% $0.00
$115,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 0.00% $0.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $200,000.00 $200,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 100.00% $115,000.00 3 100.00% $115,000.00
$115,000.00 $0.00 0.00% $0.00
$800,000.00 35.00% $280,000.00 3 35.00% $280,000.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $395,000.00 $595,000.00



Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 $0.00 0.00% $0.00
$800,000.00 10.00% $80,000.00 4 45.00% $360,000.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $80,000.00 $675,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 $0.00 0.00% $0.00
$800,000.00 5.00% $40,000.00 8 50.00% $400,000.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $40,000.00 $715,000.00



Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 75.00% $86,250.00 10 75.00% $86,250.00
$800,000.00 30.00% $240,000.00 10 80.00% $640,000.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $326,250.00 $1,041,250.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 25.00% $28,750.00 100.00% $115,000.00
$800,000.00 20.00% $160,000.00 11 100.00% $800,000.00
$68,605.10 $0.00 0.00% $0.00
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $188,750.00 $1,230,000.00



Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

Approved Design Submittal I-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

Remove Temp. Bridge Superstructure

Demo East Abutment

Demo West Abutment

Approved Design Submittal 1-90 / 140 Bridge
Construct West Abutment

Construct East Abutment

Construct Temp. Bridge Superstructure
HMA Paving Truss Bridge

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 $0.00 100.00% $115,000.00
$800,000.00 $0.00 100.00% $800,000.00
$68,605.10 100.00% $68,605.10 13 100.00% $68,605.10
$250,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $68,605.10 $1,298,605.10
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 $0.00 100.00% $115,000.00
$800,000.00 $0.00 100.00% $800,000.00
$68,605.10 $0.00 100.00% $68,605.10
$250,000.00 31.00% $77,500.00 36 31.00% $77,500.00
$10,000.00 100.00% $10,000.00 100.00% $10,000.00
$10,000.00 $0.00 0.00% $0.00
$1,568,605.10 $87,500.00 $1,386,105.10
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$115,000.00 $0.00 100.00% $115,000.00
$115,000.00 $0.00 100.00% $115,000.00
$800,000.00 $0.00 100.00% $800,000.00
$68,605.10 $0.00 100.00% $68,605.10



Remove Temp. Bridge Superstructure $250,000.00 69.00% $172,500.00 100.00% $250,000.00
Demo East Abutment $10,000.00 $0.00 100.00% $10,000.00
Demo West Abutment $10,000.00 100.00% $10,000.00 100.00% $10,000.00

$1,568,605.10 $182,500.00 $1,568,605.10



Lump Sum Breakdown

Item 19 - Temporary Bridge for 90/154 Bridges
Lump Sum Amount - $2,250,000.00

Original Breakdown

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Breakdown revised Est. 11

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$654,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$2,250,000.00 $0.00 $0.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $100,000.00 2 50.00% $100,000.00
$150,000.00 $0.00 0.00% $0.00
$150,000.00 $0.00 0.00% $0.00
$354,000.00 $0.00 0.00% $0.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 $0.00 0.00% $0.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 0.00% $0.00
$2,250,000.00 $100,000.00 4.44% $100,000.00



% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal I-90 / 154 Bridge $200,000.00 $100,000.00 4 100.00% $200,000.00
Construct West Abutment $150,000.00 $0.00 0.00% $0.00
Construct East Abutment $150,000.00 $0.00 0.00% $0.00
Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00
Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00
HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00
Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00
Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00
Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00
Demo East Abutment $20,000.00 $0.00 0.00% $0.00
Demo West Abutment $20,000.00 $0.00 0.00% $0.00
Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $100,000.00 8.89% $200,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date

Approved Design Submittal 1-90 / 154 Bridge $200,000.00 $0.00 100.00% $200,000.00
Construct West Abutment $150,000.00 $0.00 0.00% $0.00
Construct East Abutment $150,000.00 $127,500.00 8 85.00% $127,500.00
Assemble Truss Bridge Superstructure $354,000.00 $0.00 0.00% $0.00
Launch / Jack Down / Deck Truss Bridge Superstructure $125,000.00 $0.00 0.00% $0.00
HMA Paving Truss Bridge $105,000.00 $0.00 0.00% $0.00
Truss Bridge Monthly Rental $576,000.00 $0.00 0.00% $0.00
Remove Truss Bridge Superstructure $35,000.00 $0.00 0.00% $0.00
Disassemble Truss Bridge Superstructure $215,000.00 $0.00 0.00% $0.00
Demo East Abutment $20,000.00 $0.00 0.00% $0.00
Demo West Abutment $20,000.00 $0.00 0.00% $0.00
Receive first load of Acrow Bridge $300,000.00 $0.00 0.00% $0.00

$2,250,000.00 $127,500.00 14.56% $327,500.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 66.00% $99,000.00 11 66.00% $99,000.00
$150,000.00 $0.00 85.00% $127,500.00
$354,000.00 12.00% $42,480.00 12.00% $42,480.00
$125,000.00 $0.00 0.00% $0.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 5.50% $31,680.00 5.50% $31,680.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 100.00% $300,000.00 100.00% $300,000.00
$2,250,000.00 $473,160.00 35.58% $800,660.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 34.00% $51,000.00 12 100.00% $150,000.00
$150,000.00 $0.00 85.00% $127,500.00
$354,000.00 88.00% $311,520.00 100.00% $354,000.00
$125,000.00 60.00% $75,000.00 60.00% $75,000.00
$105,000.00 $0.00 0.00% $0.00
$576,000.00 5.50% $31,680.00 11.00% $63,360.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $469,200.00 56.44% $1,269,860.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 15.00% $22,500.00 13 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 40.00% $50,000.00 100.00% $125,000.00
$105,000.00 100.00% $105,000.00 100.00% $105,000.00
$576,000.00 5.50% $31,680.00 16.50% $95,040.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $209,180.00 65.74% $1,479,040.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.50% $31,680.00 14 22.00% $126,720.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $31,680.00 67.14% $1,510,720.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $32,256.00 15 27.60% $158,976.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 68.58% $1,542,976.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $32,256.00 16 33.20% $191,232.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 70.01% $1,575,232.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $32,256.00 17 38.80% $223,488.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 71.44% $1,607,488.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $32,256.00 18 44.40% $255,744.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 72.88% $1,639,744.00



Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 19 50.00% $288,000.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 74.31% $1,672,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 20 55.60% $320,256.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 75.74% $1,704,256.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date




Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment
Construct East Abutment

$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 21 61.20% $352,512.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 77.18% $1,736,512.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 22 66.80% $384,768.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 78.61% $1,768,768.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00



Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure

Disassemble Truss Bridge Superstructure

Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge

Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 23 72.40% $417,024.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 80.05% $1,801,024.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 24 78.00% $449,280.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 81.48% $1,833,280.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00



Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge

Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure

Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure

Disassemble Truss Bridge Superstructure

$576,000.00 5.60% $32,256.00 27 83.60% $481,536.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 82.91% $1,865,536.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 28 89.20% $513,792.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $32,256.00 84.35% $1,897,792.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.60% $32,256.00 29 94.80% $546,048.00
$35,000.00 $0.00 0.00% $0.00
$215,000.00 4.00% $8,600.00 4.00% $8,600.00



Demo East Abutment
Demo West Abutment
Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal 1-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

$20,000.00 10.00% $2,000.00 10.00% $2,000.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $42,856.00 86.25% $1,940,648.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 5.20% $29,952.00 30 100.00% $576,000.00
$35,000.00 100.00% $35,000.00 100.00% $35,000.00
$215,000.00 71.00% $152,650.00 75.00% $161,250.00
$20,000.00 90.00% $18,000.00 100.00% $20,000.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $235,602.00 96.72% $2,176,250.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $0.00 100.00% $576,000.00
$35,000.00 $0.00 100.00% $35,000.00
$215,000.00 25.00% $53,750.00 31 100.00% $215,000.00
$20,000.00 $0.00 100.00% $20,000.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00




Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

Approved Design Submittal I-90 / 154 Bridge
Construct West Abutment

Construct East Abutment

Assemble Truss Bridge Superstructure
Launch / Jack Down / Deck Truss Bridge Superstructure
HMA Paving Truss Bridge

Truss Bridge Monthly Rental

Remove Truss Bridge Superstructure
Disassemble Truss Bridge Superstructure
Demo East Abutment

Demo West Abutment

Receive first load of Acrow Bridge

$2,250,000.00 $53,750.00 99.11% $2,230,000.00
Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $0.00 100.00% $576,000.00
$35,000.00 $0.00 100.00% $35,000.00
$215,000.00 $0.00 100.00% $215,000.00
$20,000.00 $0.00 100.00% $20,000.00
$20,000.00 $0.00 0.00% $0.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $0.00 99.11% $2,230,000.00

Total % Total Paid

Amount Amount Due Est. # Complete to Date
$200,000.00 $0.00 100.00% $200,000.00
$150,000.00 $0.00 100.00% $150,000.00
$150,000.00 $0.00 100.00% $150,000.00
$354,000.00 $0.00 100.00% $354,000.00
$125,000.00 $0.00 100.00% $125,000.00
$105,000.00 $0.00 100.00% $105,000.00
$576,000.00 $0.00 100.00% $576,000.00
$35,000.00 $0.00 100.00% $35,000.00
$215,000.00 $0.00 100.00% $215,000.00
$20,000.00 $0.00 100.00% $20,000.00
$20,000.00 $20,000.00 100.00% $20,000.00
$300,000.00 $0.00 100.00% $300,000.00
$2,250,000.00 $20,000.00 100.00% $2,250,000.00



Lump Sum Breakdown

Item 20 - Temporary Support Structure at Hinge Br. No. 90/154N

Lump Sum Amount - $250,000.00

Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 100.00% $74,900.00 3 100.00% $74,900.00
$65,000.00 $0.00 0.00% $0.00
$65,000.00 100.00% $65,000.00 3 100.00% $65,000.00
$20,000.00 $0.00 0.00% $0.00
$25,100.00 $0.00 0.00% $0.00
$250,000.00 $139,900.00 $139,900.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 100.00% $74,900.00
$65,000.00 $0.00 0.00% $0.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 40.00% $8,000.00 4 40.00% $8,000.00
$25,100.00 $0.00 0.00% $0.00
$250,000.00 $8,000.00 $147,900.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 100.00% $74,900.00
$65,000.00 100.00% $65,000.00 7 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 $0.00 40.00% $8,000.00
$25,100.00 $0.00 0.00% $0.00
$250,000.00 $65,000.00 $212,900.00



Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Approved Hinge Support Design Submittal
Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Approved Hinge Support Design Submittal

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 100.00% $74,900.00
$65,000.00 $0.00 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 10.00% $2,000.00 8 50.00% $10,000.00
$25,100.00 $0.00 0.00% $0.00
$250,000.00 $2,000.00 $214,900.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 100.00% $74,900.00
$65,000.00 $0.00 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 50.00% $10,000.00 10 100.00% $20,000.00
$25,100.00 $0.00 0.00% $0.00
$250,000.00 $10,000.00 $224,900.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 100.00% $74,900.00
$65,000.00 $0.00 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 $0.00 100.00% $20,000.00
$25,100.00 50.00% $12,550.00 19 50.00% $12,550.00
$250,000.00 $12,550.00 $237,450.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$74,900.00 $0.00 37 100.00% $74,900.00



Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

$65,000.00 $0.00 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 $0.00 100.00% $20,000.00
$25,100.00 50.00% $12,550.00 100.00% $25,100.00
$250,000.00 $12,550.00 $250,000.00



Lump Sum Breakdown

Item 21 - Temporary Support Structure at Hinge Br. No. 90/154S

Lump Sum Amount - $175,100.00

Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$65,000.00 $0.00 0.00% $0.00
$65,000.00 100.00% $65,000.00 3 100.00% $65,000.00
$20,000.00 $0.00 0.00% $0.00
$25,100.00 $0.00 0.00% $0.00
$175,100.00 $65,000.00 $65,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$65,000.00 $0.00 0.00% $0.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 40.00% $8,000.00 4 40.00% $8,000.00
$25,100.00 $0.00 0.00% $0.00
$175,100.00 $8,000.00 $73,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$65,000.00 100.00% $65,000.00 7 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 $0.00 40.00% $8,000.00
$25,100.00 $0.00 0.00% $0.00
$175,100.00 $65,000.00 $138,000.00



Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

Drive East Hinge Pile

Drive West Hinge Pile

Install Pile Caps and Hinge Support Beam
Remove Hinge Support Beam & Pile

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$65,000.00 $0.00 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 60.00% $12,000.00 19 100.00% $20,000.00
$25,100.00 $0.00 0.00% $0.00
$175,100.00 $12,000.00 $150,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$65,000.00 $0.00 37 100.00% $65,000.00
$65,000.00 $0.00 100.00% $65,000.00
$20,000.00 $0.00 100.00% $20,000.00
$25,100.00 100.00% $25,100.00 100.00% $25,100.00
$175,100.00 $25,100.00 $175,100.00



Lump Sum Breakdown
Revised to be in accordance with Section 8-01.5(1) in the Amendments to the Standard Specifications

Item 40 - Erosion Control and Water Pollution Prevention
Lump Sum Amount - $30,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
Meets requirements of 8-01.5(1), Number 1 S 4,500.00 100.00% S 4,500.00 1 100.00% S 4,500.00
Furnishing and Install - Season 1 BMP's (Paid after installation) S 5,250.00 $0.00 0.00% $0.00
Maintain and Remove - Season 1 BMP's (Paid after removal) $ 1,750.00 $0.00 0.00% $0.00
Furnishing and Install - Season 2 BMP's (Paid after installation) S 5,250.00 $0.00 0.00% $0.00
Maintain and Remove - Season 2 BMP's (Paid after removal) $ 1,750.00 $0.00 0.00% $0.00
Furnishing and Install - Season 3 BMP's (Paid after installation) S 5,250.00 $0.00 0.00% $0.00
Maintain and Remove - Season 3 BMP's (Paid after removal) $ 1,750.00 $0.00 0.00% $0.00
Meets requirements of 8-01.5(1), Number 3 S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 S 4,500.00 15.00% S 4,500.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
Meets requirements of 8-01.5(1), Number 1 S 4,500.00 $0.00 2 100.00% S 4,500.00
Furnishing and Install - Season 1 BMP's (Paid after installation) S 5,250.00 100.00% $5,250.00 100.00% S 5,250.00
Maintain and Remove - Season 1 BMP's (Paid after removal) S 1,750.00 $0.00 0.00% $0.00
Furnishing and Install - Season 2 BMP's (Paid after installation) S 5,250.00 $0.00 0.00% $0.00
Maintain and Remove - Season 2 BMP's (Paid after removal) S 1,750.00 $0.00 0.00% $0.00
Furnishing and Install - Season 3 BMP's (Paid after installation) S 5,250.00 $0.00 0.00% $0.00
Maintain and Remove - Season 3 BMP's (Paid after removal) S 1,750.00 $0.00 0.00% $0.00
Meets requirements of 8-01.5(1), Number 3 S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $5,250.00 32.50% S 9,750.00



Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)

% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
S 4,500.00 $0.00 100.00% S 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
$ 1,750.00 100.00% $1,750.00 10 100.00% $1,750.00
$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $1,750.00 38.33%  $ 11,500.00

% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
$ 4,500.00 $0.00 100.00% S 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
S 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 16.00% $840.00 11 16.00% $840.00
S 1,750.00 $0.00 0.00% $0.00
$ 5,250.00 $0.00 0.00% $0.00
S 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $840.00 41.13% S 12,340.00

% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
$ 4,500.00 $0.00 100.00% $ 4,500.00
S 5,250.00 $0.00 100.00% S 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 16.00% $840.00 12 32.00% $1,680.00
$ 1,750.00 $0.00 0.00% $0.00



Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $840.00 43.93% $ 13,180.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
$ 4,500.00 $0.00 100.00% $ 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 16.00% $840.00 13 48.00% $2,520.00
$ 1,750.00 $0.00 0.00% $0.00
$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $840.00 46.73% S 14,020.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
$ 4,500.00 $0.00 100.00% $ 4,500.00
S 5,250.00 $0.00 100.00% $ 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 52.00% $2,730.00 14 100.00% $5,250.00
$ 1,750.00 $0.00 0.00% $0.00
S 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $2,730.00 55.83% S 16,750.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date




Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

$ 4,500.00 $0.00 100.00% $ 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 $0.00 100.00% $5,250.00
$ 1,750.00 25.00% $437.50 15 25.00% $437.50
$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $437.50 57.29% $ 17,187.50
% Total %  Total Paid

Amount Complete Amount Due Est. # Complete to Date

S 4,500.00 $0.00 100.00% $ 4,500.00
$ 5,250.00 $0.00 100.00% S 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 $0.00 100.00% $5,250.00
$ 1,750.00 25.00% $437.50 16 50.00% $875.00
S 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
S 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $437.50 58.75% $ 17,625.00

% Total %  Total Paid

Amount Complete Amount Due Est. # Complete to Date

S 4,500.00 $0.00 100.00% S 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
S 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 $0.00 100.00% $5,250.00
$ 1,750.00 25.00% $437.50 17 75.00% $1,312.50
$ 5,250.00 $0.00 0.00% $0.00
S 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00




Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1
Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)

$ 30,000.00 $437.50 60.21% S 18,062.50
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
S 4,500.00 $0.00 100.00% S 4,500.00
$ 5,250.00 $0.00 100.00% S 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 $0.00 100.00% $5,250.00
$ 1,750.00 25.00% $437.50 18 100.00% $1,750.00
$ 5,250.00 $0.00 0.00% $0.00
$ 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $437.50 61.67% S 18,500.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
S 4,500.00 $0.00 100.00% S 4,500.00
$ 5,250.00 $0.00 100.00% $ 5,250.00
S 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 $0.00 100.00% $5,250.00
S 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 48.00% $2,520.00 19 48.00% $2,520.00
S 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $2,520.00 70.07% S 21,020.00
% Total %  Total Paid
Amount Complete Amount Due Est. # Complete to Date
$ 4,500.00 $0.00 100.00% $ 4,500.00
S 5,250.00 $0.00 100.00% $ 5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00



Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Maintain and Remove - Season 3 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Furnishing and Install - Season 4 BMP's (Paid after installation)
Maintain and Remove - Season 4 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

Meets requirements of 8-01.5(1), Number 1

Furnishing and Install - Season 1 BMP's (Paid after installation)
Maintain and Remove - Season 1 BMP's (Paid after removal)
Furnishing and Install - Season 2 BMP's (Paid after installation)
Maintain and Remove - Season 2 BMP's (Paid after removal)
Furnishing and Install - Season 3 BMP's (Paid after installation)
Furnishing and Install - Season 4 BMP's (Paid after installation)
Maintain and Remove - Season 4 BMP's (Paid after removal)
Meets requirements of 8-01.5(1), Number 3

$ 5,250.00 $0.00 100.00% $5,250.00
$ 1,750.00 $0.00 100.00% $1,750.00
$ 5,250.00 52.00% $2,730.00 23 100.00% $5,250.00
$ 1,750.00 $0.00 0.00% $0.00
$ 4,500.00 $0.00 0.00% $0.00
$ 30,000.00 $2,730.00 79.17% S 23,750.00
% Total %  Total Paid

Amount Complete Amount Due Est. # Complete to Date
4,500.00 $0.00 100.00% S 4,500.00
5,250.00 $0.00 100.00% $ 5,250.00
1,750.00 $0.00 100.00% $1,750.00
5,250.00 $0.00 100.00% $5,250.00
1,750.00 $0.00 100.00% $1,750.00
5,250.00 $0.00 100.00% $5,250.00
1,500.00 100.00% $1,500.00 36 100.00% $1,500.00
250.00 0.00% $0.00 0.00% $0.00
4,500.00 $0.00 0.00% $0.00
30,000.00 $1,500.00 84.17% S 25,250.00

% Total %  Total Paid

Amount Complete Amount Due Est. # Complete to Date
4,500.00 $0.00 100.00% $ 5,250.00
5,250.00 $0.00 100.00% $ 1,750.00
1,750.00 $0.00 100.00% $5,250.00
5,250.00 $0.00 100.00% $1,750.00
1,750.00 $0.00 100.00% $5,250.00
5,250.00 $0.00 100.00% $1,500.00
1,500.00 $0.00 100.00% $1,500.00
250.00 100.00% $250.00 39 100.00% $250.00
4,500.00 $0.00 0.00% $0.00
30,000.00 $250.00 75.00% S 22,500.00



% Total %  Total Paid

Amount Complete Amount Due Est. # Complete to Date
Meets requirements of 8-01.5(1), Number 1 S 4,500.00 $0.00 100.00% S 1,750.00
Furnishing and Install - Season 1 BMP's (Paid after installation) S 5,250.00 $0.00 100.00% S 5,250.00
Maintain and Remove - Season 1 BMP's (Paid after removal) S 1,750.00 $0.00 100.00% $1,750.00
Furnishing and Install - Season 2 BMP's (Paid after installation) S 5,250.00 $0.00 100.00% $5,250.00
Maintain and Remove - Season 2 BMP's (Paid after removal) S 1,750.00 $0.00 100.00% $1,500.00
Furnishing and Install - Season 3 BMP's (Paid after installation) S 5,250.00 $0.00 100.00% $1,500.00
Furnishing and Install - Season 4 BMP's (Paid after installation) $ 1,500.00 $0.00 100.00% $1,500.00
Maintain and Remove - Season 4 BMP's (Paid after removal) S  250.00 $0.00 0.00% $0.00
Meets requirements of 8-01.5(1), Number 3 $ 4,500.00 $0.00 0.00% $0.00

$ 30,000.00 $0.00 61.67% S 18,500.00



Lump Sum Breakdown
Item 43 - Environmental Compliance Lead

Lump Sum Amount - $2,500.00

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 100.00% $400.00 1 100.00% $400.00
$2,100.00 $0.00 0.00% $0.00
$2,500.00 $400.00 16.00% $400.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 2 100.00% $400.00
$2,100.00 6.00% $126.00 6.00% $126.00
$2,500.00 $126.00 21.04% $526.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 3 100.00% $400.00
$2,100.00 6.00% $126.00 12.00% $252.00
$2,500.00 $126.00 26.08% $652.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 4 100.00% $400.00
$2,100.00 6.00% $126.00 18.00% $378.00
$2,500.00 $126.00 31.12% $778.00
% Total % Total Paid



Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 5 100.00% $400.00
$2,100.00 6.00% $126.00 24.00% $504.00
$2,500.00 $126.00 36.16% $904.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 12 30.00% $630.00
$2,500.00 $126.00 41.20% $1,030.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.25% $131.24 13 36.25% $761.24
$2,500.00 $131.24 46.45% $1,161.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 14 42.25% $887.24
$2,500.00 $126.00 51.49% $1,287.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 15 48.25% $1,013.24
$2,500.00 $126.00 56.53% $1,413.24



Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 16 54.25% $1,139.24
$2,500.00 $126.00 61.57% $1,539.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 17 60.25% $1,265.24
$2,500.00 $126.00 66.61% $1,665.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 18 66.25% $1,391.24
$2,500.00 $126.00 71.65% $1,791.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 19 100.00% $400.00
$2,100.00 6.00% $126.00 72.25% $1,517.24
$2,500.00 $126.00 76.69% $1,917.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 23 78.25% $1,643.24
$2,500.00 $126.00 81.73% $2,043.24



Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

Transfer of Coverage
Monthly ESC Lead

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 6.00% $126.00 24 84.25% $1,769.24
$2,500.00 $126.00 86.77% $2,169.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 27 100.00% $400.00
$2,100.00 2.50% $52.50 86.75% $1,821.74
$2,500.00 $52.50 88.87% $2,221.74
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 2.50% $52.50 28 89.25% $1,874.24
$2,500.00 $52.50 90.97% $2,274.24
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 2.50% $52.50 29 91.75% $1,926.74
$2,500.00 $52.50 93.07% $2,326.74
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$400.00 $0.00 100.00% $400.00
$2,100.00 0.00% $0.00 91.75% $1,926.74
$2,500.00 $0.00 93.07% $2,326.74



Season 4 - divide by four months

$173.26
$173.26
$173.26
$173.26

25.00%
25.00%
25.00%
25.00%

$43.32
$43.32
$43.32
$43.32

36
37
39
39

25.00% $43.32
25.00% $43.32
25.00% $43.32
25.00% $43.32
100.00% $173.26



Lump Sum Breakdown

Item 62 - Other Temporary Traffic Control
Lump Sum Amount - $100,000.00

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 100.00% $25,000.00 1 100.00% $25,000.00
$9,000.00 20.00% $1,800.00 20.00% $1,800.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $26,800.00 26.80% $26,800.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 30.00% $2,700.00 2 50.00% $4,500.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $2,700.00 29.50% $29,500.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 30.00% $2,700.00 4 80.00% $7,200.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $2,700.00 32.20% $32,200.00



Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 20.00% $1,800.00 5 100.00% $9,000.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $1,800.00 34.00% $34,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 100.00% $15,000.00 12 100.00% $15,000.00
$18,000.00 16.70% $3,006.00 12 16.70% $3,006.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $18,006.00 52.01% $52,006.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 16.70% $3,006.00 13 33.40% $6,012.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $3,006.00 55.01% $55,012.00



Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 16.70% $3,006.00 14 50.10% $9,018.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $3,006.00 58.02% $58,018.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 16.70% $3,006.00 15 66.80% $12,024.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $3,006.00 61.02% $61,024.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 16.70% $3,006.00 16 83.50% $15,030.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $3,006.00 64.03% $64,030.00



Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 16.50% $2,970.00 17 100.00% $18,000.00
$15,000.00 $0.00 0.00% $0.00
$18,000.00 $0.00 0.00% $0.00
$100,000.00 $2,970.00 67.00% $67,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 100.00% $15,000.00 23 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 13.00% $2,340.00
$100,000.00 $17,340.00 84.34% $84,340.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 24 26.00% $4,680.00
$100,000.00 $2,340.00 86.68% $86,680.00
% Total % Total Paid



Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 26 39.00% $7,020.00
$100,000.00 $2,340.00 89.02% $89,020.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 27 52.00% $9,360.00
$100,000.00 $2,340.00 91.36% $91,360.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 28 65.00% $11,700.00
$100,000.00 $2,340.00 93.70% $93,700.00
% Total % Total Paid



Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 13.00% $2,340.00 29 78.00% $14,040.00
$100,000.00 $2,340.00 96.04% $96,040.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 4.00% $720.00 30 82.00% $14,760.00
$100,000.00 $720.00 96.76% $96,760.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 4.50% $810.00 36 86.50% $15,570.00
$100,000.00 $810.00 97.57% $97,570.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date




Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

Mobilize Traffic Control Sub Season 1
Monthly Traffic Control Season 1
Mobilize Traffic Control Sub Season 2
Monthly Traffic Control Season 2
Mobilize Traffic Control Sub Season 3
Monthly Traffic Control Season 3

$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 4.50% $810.00 37 91.00% $16,380.00
$100,000.00 $810.00 98.38% $98,380.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$25,000.00 $0.00 100.00% $25,000.00
$9,000.00 $0.00 100.00% $9,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 $0.00 100.00% $18,000.00
$15,000.00 $0.00 100.00% $15,000.00
$18,000.00 9.00% $1,620.00 39 100.00% $18,000.00
$100,000.00 $1,620.00 100.00% $100,000.00



Lump Sum Breakdown

Item 64 - Traffic Control Supervisor
Lump Sum Amount - $186,000.00

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 1 6.00% $11,160.00
$186,000.00 $11,160.00 6.00% $11,160.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 2 12.00% $22,320.00
$186,000.00 $11,160.00 12.00% $22,320.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 3 18.00% $33,480.00
$186,000.00 $11,160.00 18.00% $33,480.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 4 24.00% $44,640.00
$186,000.00 $11,160.00 24.00% $44,640.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 5 30.00% $55,800.00
$186,000.00 $11,160.00 30.00% $55,800.00
% Total % Total Paid



Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.00% $9,300.00 8 35.00% $65,100.00
$186,000.00 $9,300.00 35.00% $65,100.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 3.00% $5,580.00 10 38.00% $70,680.00
$186,000.00 $5,580.00 38.00% $70,680.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 6.00% $11,160.00 11 44.00% $81,840.00
$186,000.00 $11,160.00 44.00% $81,840.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 12 49.50% $92,070.00
$186,000.00 $10,230.00 49.50% $92,070.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 13 55.00% $102,300.00
$186,000.00 $10,230.00 55.00% $102,300.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 14 60.50% $112,530.00
$186,000.00 $10,230.00 60.50% $112,530.00



Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 15 66.00% $122,760.00
$186,000.00 $10,230.00 66.00% $122,760.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 16 71.50% $132,990.00
$186,000.00 $10,230.00 71.50% $132,990.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 17 77.00% $143,220.00
$186,000.00 $10,230.00 77.00% $143,220.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 18 82.50% $153,450.00
$186,000.00 $10,230.00 82.50% $153,450.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 19 88.00% $163,680.00
$186,000.00 $10,230.00 88.00% $163,680.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 23 93.50% $173,910.00




Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

Monthly Traffic Control Supervisor

$186,000.00 $10,230.00 93.50% $173,910.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 5.50% $10,230.00 29 99.00% $184,140.00
$186,000.00 $10,230.00 99.00% $184,140.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 0.25% $465.00 37 99.25% $184,605.00
$186,000.00 $465.00 99.25% $184,605.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$186,000.00 $0.00 99.25% $184,605.00
$186,000.00 $0.00 99.25% $184,605.00



Lump Sum Breakdown
Item 66 - Type B Progress Schedule

Lump Sum Amount - $10,000.00

Approved Baseline Project Schedule
80% of original total Contract Award

Approved Baseline Project Schedule
80% of original total Contract Award

Approved Baseline Project Schedule
80% of original total Contract Award

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$8,000.00 100.00% $8,000.00 1 100.00% $8,000.00
$2,000.00 $0.00 0.00% $0.00
$10,000.00 $8,000.00 80.00% $8,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$8,000.00 $0.00 7 100.00% $8,000.00
$2,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 80.00% $8,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$8,000.00 $0.00 23 100.00% $8,000.00
$2,000.00 100.00% $2,000.00 100.00% $2,000.00
$10,000.00 $2,000.00 100.00% $10,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.
Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.

OFFICE CALCULATION

As of Est. 23, 80% of the original Contract Award amount has been paid.



Lump Sum Breakdown

Item 67 - Structure Surveying
Lump Sum Amount - $123,000.00

Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 100.00% $15,000.00 1 100.00% $15,000.00
$35,000.00 $0.00 0.00% $0.00
$30,000.00 $0.00 0.00% $0.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 $0.00 0.00% $0.00
$123,000.00 $15,000.00 12.20% $15,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$35,000.00 20.00% $7,000.00 2 20.00% $7,000.00
$30,000.00 20.00% $6,000.00 20.00% $6,000.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 $0.00 0.00% $0.00
$123,000.00 $13,000.00 22.76% $28,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$35,000.00 50.00% $17,500.00 3 70.00% $24,500.00
$30,000.00 50.00% $15,000.00 3 70.00% $21,000.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 25.00% $6,750.00 3 25.00% $6,750.00
$123,000.00 $39,250.00 54.67% $67,250.00



Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

Establish Survey Control

Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

Establish Survey Control

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$35,000.00 $0.00 70.00% $24,500.00
$30,000.00 $0.00 70.00% $21,000.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 20.00% $5,400.00 4 45.00% $12,150.00
$123,000.00 $5,400.00 59.07% $72,650.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$35,000.00 30.00% $10,500.00 8 100.00% $35,000.00
$30,000.00 10.00% $3,000.00 8 80.00% $24,000.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 $0.00 45.00% $12,150.00
$123,000.00 $13,500.00 70.04% $86,150.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$35,000.00 $0.00 100.00% $35,000.00
$30,000.00 10.00% $3,000.00 10 90.00% $27,000.00
$16,000.00 $0.00 0.00% $0.00
$27,000.00 45.00% $12,150.00 10 90.00% $24,300.00
$123,000.00 $15,150.00 82.36% $101,300.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00



Survey Support 154 Substructure & Hinges
Survey Support 140 Substructure

Survey Support 154 Superstructure

Survey Support 140 Superstructure

$35,000.00 $0.00 100.00% $35,000.00
$30,000.00 10.00% $3,000.00 11 100.00% $30,000.00
$16,000.00 100.00% $16,000.00 100.00% $16,000.00
$27,000.00 10.00% $2,700.00 100.00% $27,000.00
$123,000.00 $21,700.00 100.00% $123,000.00












Lump Sum Breakdown

Item 68 - Roadway Surveying

Lump Sum Amount - $50,000.00

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 60.00% $9,000.00 1 60.00% $9,000.00
$10,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$50,000.00 $9,000.00 18.00% $9,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 20.00% $3,000.00 2 80.00% $12,000.00
$10,000.00 $0.00 0.00% $0.00
$15,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$50,000.00 $3,000.00 24.00% $12,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 20.00% $3,000.00 3 100.00% $15,000.00
$10,000.00 30.00% $3,000.00 3 30.00% $3,000.00
$15,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$50,000.00 $6,000.00 36.00% $18,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$10,000.00 45.00% $4,500.00 4 75.00% $7,500.00
$15,000.00 $0.00 0.00% $0.00



Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking
Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

Initial Season 1 Detour Staking

$10,000.00 $0.00 0.00% $0.00
$50,000.00 $4,500.00 45.00% $22,500.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$10,000.00 25.00% $2,500.00 13 100.00% $10,000.00
$15,000.00 $0.00 0.00% $0.00
$10,000.00 $0.00 0.00% $0.00
$50,000.00 $2,500.00 50.00% $25,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$10,000.00 $0.00 100.00% $10,000.00
$15,000.00 50.00% $7,500.00 16 50.00% $7,500.00
$10,000.00 $0.00 0.00% $0.00
$50,000.00 $7,500.00 65.00% $32,500.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00
$10,000.00 $0.00 100.00% $10,000.00
$15,000.00 $0.00 50.00% $7,500.00
$10,000.00 50.00% $5,000.00 17 50.00% $5,000.00
$50,000.00 $5,000.00 75.00% $37,500.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 $0.00 100.00% $15,000.00



Grade Staking Season 1
Season 2 Detour Staking
Grade Staking Season 2

$10,000.00 $0.00 100.00% $10,000.00
$15,000.00 50.00% $7,500.00 19 100.00% $15,000.00
$10,000.00 50.00% $5,000.00 100.00% $10,000.00
$50,000.00 $12,500.00 100.00% $50,000.00



Lump Sum Breakdown

Iltem 76 - SPCC Plan
Lump Sum Amount - $600.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
Approved SPCC Plan $300.00 100.00% $300.00 1 100.00% $300.00
Materials and Equipment Mob'd to Site $300.00 100.00% $300.00 1 100.00% $300.00
$600.00 $300.00 100.00% $600.00

In accordance with Section 1-07.15(1), 50% is received upon acceptance of the SPCC, and the remaining
50% is received upon mobilization of the materials and equipment called for in the SPCC.
OFFICE CALCULATION



Lump Sum Breakdown

[tem 77 - CO 5 - Obstruction Removal 90/140 B-1
Lump Sum Amount - $27,207.00
% Total % Total Paid
Amount Complete  Amount Due Est. # Complete to Date

$27,207.00 100.00% $27,207.00 11 100.00% $27,207.00



Lump Sum Breakdown

Item 85

Lump Sum Amount - $395,896.00

90/140N Schedule Recovery
90/140S Schedule Recovery
90/154N Schedule Recovery
90/154S Schedule Recovery

90/140N Schedule Recovery
90/140S Schedule Recovery
90/154N Schedule Recovery
90/154S Schedule Recovery

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$73,141.00 73.00% $53,393.00 9 73.00% $53,393.00
$73,141.00 73.00% $53,393.00 73.00% $53,393.00
$124,807.00 100.00% $124,807.00 100.00% $124,807.00
$124,807.00 100.00% $124,807.00 100.00% $124,807.00
$395,896.00 $356,400.00 90.02% $356,400.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$73,141.00 27.00% $19,748.00 12 100.00% $73,141.00
$73,141.00 27.00% $19,748.00 12 100.00% $73,141.00
$124,807.00 $0.00 100.00% $124,807.00
$124,807.00 $0.00 100.00% $124,807.00
$395,896.00 $39,496.00 100.00% $395,896.00



Lump Sum Breakdown

Items 86, 87, 88 and 89
Lump Sum Amount - $100,000.00

% Total % Total Paid

Amount Complete Amount Due Complete to Date
Bridge 90/140N - Credit Item -$35,000.00 100.00% -$35,000.00 100.00% -$35,000.00
Bridge 90/140S - Credit Item -$35,000.00 100.00% -$35,000.00 100.00% -$35,000.00
Bridge 90/154N - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00
Bridge 90/154S - Credit Item -$15,000.00 100.00% -$15,000.00 100.00% -$15,000.00
-$100,000.00 -$100,000.00 100.00% -$100,000.00



Lump Sum Breakdown

Item 93 - CO 15 - Jacking Equipment
Lump Sum Amount - $34,600.00

% Total %
Amount Complete Amount Due Est. # Complete
$34,600.00 100.00% $34,600.00 14 100.00%



Total Paid
to Date

$34,600.00



Lump Sum Breakdown

ltem 101 - CO 25 - Full Depth Repair - Add Days Eq Adj
Lump Sum Amount - $110,411.50

% Total %
Amount Complete Amount Due Est. # Complete

$110,411.50 100.00% $110,411.50 25 100.00%



Total Paid
to Date

$110,411.50



Lump Sum Breakdown

Item 105 - CO 31 - COVID 19 Suspension Site Costs
Lump Sum Amount - $296,832.31
%
Amount Complete  Amount Due Est. #

$296,832.31 100.00%  $296,832.31 27



Total % Total Paid
Complete to Date

100.00% $296,832.31



Lump Sum Breakdown

Item 109 - CO 38 - Joint Replacement
Lump Sum Amount - $220,000.00

% Total %
Amount Complete Amount Due Est. # Complete
$220,000.00 100.00% $220,000.00 34 100.00%



Total Paid
to Date

$220,000.00



